Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14657-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0022

Date: 02/05/2016
Page 1 of 3

Pay Period:

Contract Location: Time Allowed: 940  Days
APPROACHES ON SR 47 OVER THE LITTLE RIVER Elapsed Calender Days: 738 Days
Percent Time: 78.51
District: 2 Area: 04
Contractor:

SCOTT BRIDGE COMPANY, INC. Date Let: 11/22/2013

P. O. BOX 2000 Date Awarded: 12/06/2013
Date Contract Executed: 01/08/2014
Date Notice to Proceed: 01/24/2014

OPELIKA AL  36803-2000 Date Work Began: 03/03/2014

Phone: (334)749-5045 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 08/20/2016

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $24,117,353.82 Counties:

Original Contract Amount $24,066,000.00 Columbia Lincoln

Funds Available $5,280,593.02

Percent Complete 78.10%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
232310- $24,117,353.82 $24,066,000.00 $5,280,593.02 78.10% $1,908,066.80

Chief Engineer

12/24/2015
to 01/31/2016



Rpt-ID: RCPESPRJ Georgia Date: (2/05/2016

User: krender Department of Transportation Page 2 of 3
Estimate Summary By Project

Contract ID: B14657-13-000-0 Estimate Number: 0022 Pay Period: 12/24/2015
to 01/31/2016

Project Number: 232310- SR 47 - BRIDGE REPLACEMENT

Federal State Project Number: BRST0-0076-01(036)

Total to Date Prev to Date This Estimate

Participating $15,069,408.64 $13,542,955.20 $1,526,453.44
Non-Participating $3,767,352.16 $3,385,738.80 $381,613.36
Total Earnings $18,836,760.80 $16,928,694.00 $1,908,066.80
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $18,836,760.80 $16,928,694.00 $1,908,066.80
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00

Total: $18,836,760.80 $16,928,694.00

Total Payable: $1,908,066.80
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Estimate Summary By Project

Contract ID: B14657-13-000-0 Estimate Number: 0022 Pay Period: 12/24/2015
to 01/31/2016

Project Number 232310-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0280 999-2010 DESIGN COMPLETE LS 1.000 .985
2000000.000 .005
.990 $10,000.00 $1,980,000.00
BRST0-0076-01(036)
0285 999-2015 CONSTRUCTION COMPLETE LS 1.000 .678
'2062000.000 .086
.764 $1,897,332.00 $16,855,368.00
BRST0-0076-01(036)
0290 158-1000 TRAINING HOURS HR 5,000.000 822.500
0.800 918.500
1,741.000 $734.80 $1,392.80
Category Amount: $1,908,066.80  $18,836,760.80

Project Total Amount: $1,908,066.80

$18,836,760.80



